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PLANNING, APPROVED CONCEPT, AND BACKGROUND 

Project Justification Statement: US1/SR4 is the major north-south corridor in mid-east Georgia, and is 
part of the Governor’s Road Improvement Program. The proposed multi-lane project of US1/SR4 would 
eliminate congestion and enhance traffic flow, while proposing to improve the operational characteristics 
and reduce the crash frequency and severity of crashes along US1/SR4.

Existing conditions: The current typical section of US1/SR4 in the project consists of 2-12’ lanes (one in 
each direction) with open ditch drainage, and variable 6’-8’ grassed shoulders, on right-of-way that varies 
between 100 ft. and 200 ft. There are no major intersections or structures along this project. There is one 
known U.S.T. site located along this project. 

Description of the approved concept: According to the latest approved revised concept report in 
2001, project EDS00-0545-00(024) proposed to widen and reconstruct US1/SR4 in Toombs County 
from the intersection of SR56 and EDS00-0545-00(0023) approximately 0.3 miles east of existing 
US1/SR4 and proceed north on new location for 0.6 miles in order to avoid three eligible historic 
resources, Toombs Central school and minimize impacts along US1/SR4. It would tie into existing 
US1/SR4 at CR108 / Paul Lockley Road and continue north as widening to the east side to CR322 / 
C H Slaton Road, then shift to widen on the west side and continue north to the existing SR15/SR29 
intersection, where would transition back to widening on the east side and be completed at the 
ending terminus at CR117/Harndon Road -relocated SR15/SR29 intersection. The project length 
would be approximately 4.6 miles. 

Federal Oversight: PoDI Exempt State Funded Other

Projected Traffic as shown in the approved Revised Concept Report: ADT or AADT
Open Year (2008):   5500 Design Year (2028):  8000

Updated Traffic: ADT or AADT 24 HR T: 14 %
Open Year (2019):   5600 Design Year (2039):  6800

Functional Classification (Mainline):  
Rural Principal Arterial

VE Study anticipated: No Yes Completed – Date:   7/21/2011
VE Implementation letter attached.

PROPOSED REVISIONS

Approved Features: Proposed Features:

The approved features include a 44 ft grass 
depressed median.
The location of the north terminus is at the 
intersection of US1/SR4 with SR15/29 new 
location.
The current project length is approximately 4.6 
miles.
The current alignment begins at the new location 
of the intersection of SR56 with new location of 

The depressed median width of the project would 
be changed from 44 ft to 32 ft.

The southern terminus of the project would begin 
just south of the intersection of US1/SR4 with 
George Hill Road (CR 106) at the beginning of the 
curve of existing US1/SR4, and continue north as 
holding the existing pavement as northbound lanes, 
and as widening to the west side of the project 
(southbound lanes), and end in tangent just south
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US1/SR4 under EDS00-0545-00(023), and
proceeds north on new location for 0.6 miles 
before tying into existing US1/SR4 at CR108/Paul 
Lockley Rd and continues north as widening to the 
east side to CR322/C H Slayton Road. It then 
shifts over to west side widening and continues 
north to the existing SR15/29 intersection. 

of the existing SR15/29 intersection to be built 
under EDS00-0545-00(025). The project length 
would be approximately 3.6 miles.

Reason(s) for change:  Value Engineering Study Implementation to reduce median width, in order to
reduce project cost, and also reduce the impact on environmentally sensitive areas.

The north terminus is slightly shifted south to be on a geometric tangent, and avoid ending project on a 
curve and in the middle of a major intersection, and avoid traffic issues from building only part of it. The
intersection is to be reconstructed and realigned under project EDS00-0545-00(025) ie PI#522190-.

The alignment shift is made in order to avoid potential displacement of a recently expanded onion 
processing facility, in addition to the fact that the Herndon property is no longer considered eligible for the 
National Register of Historic Places.

The south terminus for traffic control purposes is shifted to south of George Hill Road (CR106) at the 
beginning of the curve of existing US1/SR4.

Design Variances and/or Exceptions needed:  A Design Variance to reduce the median width from 44 
ft to 32 ft was approved on January 28, 2014.
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ENVIRONMENTAL AND PERMITS

Potential environmental impacts of proposed revision: The proposed decrease from a 44-foot 
median to a 32-foot median would not be expected to result in additional impacts. Special study 
addendums are underway due to study age and project changes and will incorporate the reduced 
median.

Have proposed revisions been reviewed by environmental staff? No Yes

Environmental responsibilities (Studies/Documents/Permits): All studies are outsourced, being 
performed and completed by consultants.

Air Quality:
Is the project located in a PM 2.5 Non-attainment area? No Yes
Is the project located in an Ozone Non-attainment area? No Yes
Is a Carbon Monoxide hotspot analysis required? No Yes

Water Quality Requirements: This is not an MS-4 project.

Environmental Comments and Information:
NEPA: Project is state funded.
Ecology: There are numerous ecological resources present within the project boundary. 
Reduction in the footprint would be expected to reduce impacts to ecological resources. Field 
work is ongoing and an ecology addendum will be prepared.
Archeology: There are archaeological resources present within the project boundary, 
including cemeteries. Reduction in the footprint would be expected to result in continued 
avoidance.  Archaeology field work is ongoing and an archaeology addendum will be 
prepared.
History: There are historical resources present within the project boundary. Reduction in the 
footprint would be expected to reduce impacts at these resources. An HRSR addendum has 
been submitted and an AOE addendum will be prepared.
Air Quality: The reduction in the typical section is not expected to result in a need for further 
air analysis.  A memo will be required to update the project file for the design changes as well 
as changes in policy since the last report.
Noise Effects: Project is state funded; noise levels will be determined for eligible historic 
structures only.
Public Involvement: There was a PHOH on August 9, 2007 illustrating the proposed 
alignment. A PIOH will be held after all required special studies have been completed.
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A. CONSTRUCTION           
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND 
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 5 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC 
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

REIMBURSABLE COST

12,980,526.79 

                649,026.34 

TOTAL  $                                                                                            - 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

          15,127,766.48 

816,735.69

                681,477.66 



Detailed Cost Estimate
Time Processed: Jul-27-2017 11:53:51 AM

JOB NUMBER: 522180 FED/STATE
PROJECT
NUMBER:

EDS00-0545-00(024)

SPEC YEAR: 13
ITEM
HISTORY:

ALL_2016Q2_24MO

DESCRIPTION: SR4/US1 FROM NORTH OF SR56 TO SOUTH OF SR29
ASSIGNED
CONTROL
GROUP:

OFFICE OF ROADWAY DESIGN

ITEMS FOR JOB 522180

0010 - ROADWAY
Line Number Item Quantity Units Price Description Amount
0005 150-1000 1.00 LS $170,000.00000 TRAFFIC CONTROL - EDS00-0545-00(024) $170,000.00
0010 150-5010 8.00 EA $7,822.68349 TRAF CTRL,PORTABLE IMPACT ATTN $62,581.47
0015 153-1300 1.00 EA $84,000.00000 FIELD ENGINEERS OFFICE TP 3 $84,000.00
0020 201-1500 1.00 LS $450,000.00000 CLEARING & GRUBBING - EDS00-0545-00(024) $450,000.00
0025 205-0001 159000.00 CY $3.50000 UNCLASS EXCAV $556,500.00
0027 206-0002 48300.00 CY $7.28787 BORROW EXCAV, INCL MATL $352,004.12
0030 207-0203 400.00 CY $52.93370 FOUND BKFILL MATL, TP II $21,173.48
0032 455-1000 49500.00 SY $3.87354 FILTER FAB/EMBANKMENT STAB $191,740.23
0035 310-1101 82500.00 TN $22.33719 GR AGGR BASE CRS, INCL MATL $1,842,818.18
0040 318-3000 5700.00 TN $20.00000 AGGR SURF CRS $114,000.00
0045 402-1812 15800.00 TN $72.72604 RECYL AC LEVELING,INC BM&HL $1,149,071.43
0050 402-3121 21070.00 TN $66.79314 RECYL AC 25MM SP,GP1/2,BM&HL $1,407,331.46
0055 402-3130 13650.00 TN $71.31517 RECYL AC 12.5MM SP,GP2,BM&HL $973,452.07
0060 402-3190 18200.00 TN $68.59332 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $1,248,398.42
0065 413-0750 27500.00 GL $2.39597 TACK COAT $65,889.18
0070 432-5010 6000.00 SY $3.89823 MILL ASPH CONC PVMT,VARB DEPTH $23,389.38
0080 441-0016 4500.00 SY $38.92748 DRIVEWAY CONCRETE, 6 IN TK $175,173.66
0095 446-1100 45800.00 LF $3.05268 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH $139,812.74
0100 456-2015 9.00 GLM $938.91666 INDENT. RUMB. STRIPS - GRND-IN-PL (SKIP) $8,450.25
0104 620-0100 3000.00 LF $28.72187 TEMP BARRIER, METHOD NO. 1 $86,165.61
0135 634-1200 300.00 EA $105.39807 RIGHT OF WAY MARKERS $31,619.42
0140 641-1100 100.00 LF $69.84232 GUARDRAIL, TP T $6,984.23
0145 641-1200 7800.00 LF $16.88095 GUARDRAIL, TP W $131,671.41
0150 641-5001 14.00 EA $839.75460 GUARDRAIL ANCHORAGE, TP 1 $11,756.56
0155 641-5015 16.00 EACH $3,048.00000 GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A $48,768.00
ROADWAY Total $9,352,751.30

0020 - DRAINAGE
Line Number Item Quantity Units Price Description Amount
0200 550-1180 5260.00 LF $39.47911 STM DR PIPE 18,H 1-10 $207,660.12
0205 550-1240 520.00 LF $54.25137 STM DR PIPE 24,H 1-10 $28,210.71
0210 550-1241 200.00 LF $54.39146 STM DR PIPE 24,H 10-15 $10,878.29
0215 550-1300 1290.00 LF $59.90997 STM DR PIPE 30,H 1-10 $77,283.86
0220 550-1360 340.00 LF $81.83218 STM DR PIPE 36,H 1-10 $27,822.94
0225 550-2180 520.00 LF $33.92302 SIDE DR PIPE 18,H 1-10 $17,639.97
0230 550-2240 80.00 LF $42.31883 SIDE DR PIPE 24,H 1-10 $3,385.51
0234 550-2300 112.00 LF $39.78332 SIDE DR PIPE 30,H 1-10 $4,455.73
0235 550-3318 8.00 EA $674.47570 SAFETY END SECTION 18,STD,4:1 $5,395.81
0240 550-3324 8.00 EA $824.79749 SAFETY END SECTION 24,STD,4:1 $6,598.38
0245 550-3330 8.00 EA $1,020.52764 SAFETY END SECTION 30,STD,4:1 $8,164.22
0250 550-3336 2.00 EA $1,500.00000 SAFETY END SECTION 36,STD,4:1 $3,000.00
0255 550-3418 40.00 EA $518.67541 SAFETY END SECTION 18,SD,4:1 $20,747.02
0260 550-3424 6.00 EA $800.00000 SAFETY END SECTION 24,SD,4:1 $4,800.00
0265 550-4118 38.00 EA $509.76667 FLARED END SECT 18 IN, SIDE DR $19,371.13
0270 550-4218 120.00 EA $645.72493 FLARED END SECT 18 IN, ST DR $77,486.99
0275 550-4224 10.00 EA $760.85702 FLARED END SECT 24 IN, ST DR $7,608.57
0280 550-4230 18.00 EA $865.36829 FLARED END SECT 30 IN, ST DR $15,576.63
0285 550-4236 6.00 EA $1,277.83349 FLARED END SECT 36 IN, ST DR $7,667.00
0295 573-2006 2000.00 LF $20.87161 UNDDR PIPE INCL DRAIN AGGR 6 $41,743.22
0300 611-9000 20.00 EA $771.37819 CAPPING MINOR STRUCTURE $15,427.56
0310 668-2100 60.00 EA $2,293.31670 DROP INLET, GP 1 $137,599.00
0315 668-4300 6.00 EA $2,311.89498 STORM SEW MANHOLE, TP 1 $13,871.37
0320 668-5000 6.00 EA $2,308.53244 JUNCTION BOX $13,851.19
0330 500-3101 670.00 CY $653.75105 CLASS A CONCRETE $438,013.20
0335 500-3200 100.00 CY $482.12555 CL B CONC $48,212.56
0340 500-3800 10.00 CY $1,059.29715 CL A CONC, INCL REINF STEEL $10,592.97
0345 500-3900 10.00 CY $900.00000 CL B CONC, INCL REINF STEEL $9,000.00



Line Number Item Quantity Units Price Description Amount
0350 511-1000 63560.00 LB $0.92325 BAR REINF STEEL $58,681.77
DRAINAGE Total $1,340,745.72

0040 - SIGNING AND MARKING
Line Number Item Quantity Units Price Description Amount
0500 636-1020 174.00 SF $15.43342 HWY SGN,TP1MAT,REFL SH TP3 $2,685.42
0505 636-1033 540.00 SF $17.64500 HWY SIGNS, TP1MAT,REFL SH TP 9 $9,528.30
0510 636-2070 1560.00 LF $6.71003 GALV STEEL POSTS, TP 7 $10,467.65
0515 636-2080 18.00 LF $10.29115 GALV STEEL POSTS, TP 8 $185.24
0520 636-2090 133.00 LF $7.99886 GALV STEEL POSTS, TP 9 $1,063.85
0525 652-0110 33.00 EA $36.44670 PAVEMENT MARKING, ARROW, TP 1 $1,202.74
0530 652-0120 9.00 EA $50.00000 PAVEMENT MARKING, ARROW, TP 2 $450.00
0535 652-5451 9598.00 LF $0.20391 SOLID TRAF STRIPE, 5 IN, WHITE $1,957.13
0540 652-5452 8958.00 LF $0.23743 SOLID TRAF STRIPE, 5 IN, YELLO $2,126.90
0545 653-1501 53969.00 LF $0.35791 THERMO SOLID TRAF ST 5 IN, WHI $19,316.04
0550 653-1502 53070.00 LF $0.32548 THERMO SOLID TRAF ST, 5 IN YEL $17,273.22
0555 653-1704 176.00 LF $7.45958 THERM SOLID TRAF STRIPE,24,WH $1,312.89
0560 653-3501 55142.00 GLF $0.23152 THERMO SKIP TRAF ST, 5 IN, WHI $12,766.48
0565 653-6004 4117.00 SY $3.62792 THERM TRAF STRIPING, WHITE $14,936.15
0570 653-6006 917.00 SY $3.76955 THERM TRAF STRIPING, YELLOW $3,456.68
0575 654-1001 133.00 EA $4.49835 RAISED PVMT MARKERS TP 1 $598.28
0580 654-1003 743.00 EA $4.29481 RAISED PVMT MARKERS TP 3 $3,191.04
0585 654-1010 24.00 EA $35.09379 RAISED PVMT MARKERS TP 10 $842.25
SIGNING AND MARKING Total $103,360.26

0050 - EROSION CONTROL
Line Number Item Quantity Units Price Description Amount
0600 163-0232 55.00 AC $520.66376 TEMPORARY GRASSING $28,636.51
0605 163-0240 1591.00 TN $144.61304 MULCH $230,079.35
0610 163-0300 19.00 EA $1,425.16642 CONSTRUCTION EXIT $27,078.16
0615 163-0501 5.00 EA $664.48277 CONSTR AND REMOVE SILT CONTROL GATE,TP 1 $3,322.41
0620 163-0502 5.00 EA $501.35967 CONSTR AND REMOVE SILT CONTROL GATE,TP 2 $2,506.80
0625 163-0503 22.00 EA $444.69507 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 $9,783.29
0630 163-0520 275.00 LF $20.63725 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $5,675.24
0635 163-0528 8100.00 LF $4.34176 CONSTR AND REM FAB CK DAM -TP C SLT FN $35,168.26
0645 163-0531 6.00 EA $13,732.28659 CONSTR & REM SEDIMENT BASIN,TP 1,STA NO- EDS-0545-00(024) $82,393.72
0650 163-0550 40.00 EA $181.14029 CONS & REM INLET SEDIMENT TRAP $7,245.61
0655 165-0010 21200.00 LF $0.40683 MAINT OF TEMP SILT FENCE, TP A $8,624.80
0660 165-0030 9900.00 LF $0.60134 MAINT OF TEMP SILT FENCE, TP C $5,953.27
0665 165-0041 4050.00 LF $1.47842 MAINT OF CHECK DAMS - ALL TYPES $5,987.60
0670 165-0050 543.00 LF $3.00000 MAINT OF SILT RETENTION BARRIER $1,629.00
0675 165-0060 6.00 EA $1,204.72175 MAINT OF TEMP SEDIMENT BASIN,STA NO - EDS-0545-00(024) $7,228.33
0685 165-0085 5.00 EA $154.58682 MAINT OF SILT CONTROL GATE, TP 1 $772.93
0690 165-0086 5.00 EA $79.14198 MAINT OF SILT CONTROL GATE, TP 2 $395.71
0695 165-0087 22.00 EA $65.53538 MAINT OF SILT CONTROL GATE, TP 3 $1,441.78
0700 165-0101 19.00 EA $584.58194 MAINT OF CONST EXIT $11,107.06
0705 165-0105 20.00 EA $86.96571 MAINT OF INLET SEDIMENT TRAP $1,739.31
0710 167-1000 2.00 EA $400.10266 WATER QUALITY MONITORING AND SAMPLING $800.21
0715 167-1500 24.00 MO $695.04317 WATER QUALITY INSPECTIONS $16,681.04
0720 170-1000 543.00 LF $12.00000 FLOAT SILT RETENTION BARRIER $6,516.00
0725 171-0010 42400.00 LF $2.15530 TEMPORARY SILT FENCE, TYPE A $91,384.72
0730 171-0030 19800.00 LF $3.37249 TEMPORARY SILT FENCE, TYPE C $66,775.30
0735 441-0204 700.00 SY $38.48899 PLAIN CONC DITCH PAVING, 4 IN $26,942.29
0740 603-2024 70.00 SY $72.04304 STN DUMPED RIP RAP, TP 1, 24 $5,043.01
0745 603-2180 399.00 SY $51.40408 STN DUMPED RIP RAP, TP 3, 12 $20,510.23
0750 603-2182 70.00 SY $64.00269 STN DUMPED RIP RAP, TP 3, 24 $4,480.19
0755 603-7000 399.00 SY $4.43866 PLASTIC FILTER FABRIC $1,771.03
0760 700-6910 110.00 AC $1,425.70571 PERMANENT GRASSING $156,827.63
0765 700-7000 360.00 TN $23.86367 AGRICULTURAL LIME $8,590.92
0775 700-8000 110.00 TN $557.17551 FERTILIZER MIXED GRADE $61,289.31
0780 700-8100 3000.00 LB $2.48769 FERTILIZER NITROGEN CONTENT $7,463.07
0790 441-0206 34232.00 SY $35.00000 PLAIN CONC DITCH PAVING, 6 IN $1,198,120.00
0795 716-2000 27138.00 SY $1.12438 EROSION CONTROL MATS, SLOPES $30,513.42
0800 711-0300 700.00 SY $4.56000 TURF REINFORCING MATTING, TP 3 $3,192.00
EROSION CONTROL Total $2,183,669.51



TOTALS FOR JOB 522180

ITEMS COST: $12,980,526.79
COST GROUP COST: $0.00
ESTIMATED COST: $12,980,526.79

CONTINGENCY PERCENT: 0.00%
ENGINEERING AND INSPECTION: 0.00%

ESTIMATED COST WITH CONTINGENCY AND E&I: $12,980,526.79

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may 
contain confidential and/or privileged information. 
Any unauthorized duplication, disclosure,

distribution/retransmission of taking of any action 
in reliance upon the material in this document is 
strictly forbidden.



PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Jan-18 2.350$         
DIESEL
LIQUID AC 383.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 789592.8 789,592.80$                  
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 612.80$              
Monthly Asphalt Cement Price month project let (APL) 383.00$              

Total Monthly Tonnage of asphalt cement (TMT) 3436

ASPHALT Tons %AC  AC ton
Leveling 15800 5.0% 790
12.5 OGFC 5.0% 0
12.5 mm 13650 5.0% 682.5
9.5 mm SP 5.0% 0
25 mm SP 21070 5.0% 1053.5
19 mm SP 18200 5.0% 910

68720 3436

BITUMINOUS TACK COAT
Price Adjustment (PA) 27,142.89$        27,142.89$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 612.80$              
Monthly Asphalt Cement Price month project let (APL) 383.00$              
Total Monthly Tonnage of asphalt cement (TMT) 118.1152754

Bitum Tack
Gals gals/ton tons

27500 232.8234 118.115275

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 612.80$              
Monthly Asphalt Cement Price month project let (APL) 383.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 816,735.69$                  

EDS00-0545-00(204)
522180-
1.23.2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



PI # 522180 522190 522220 522200 Total Credits Cost Per Credit* Total
Wetland Credits* 29.21 35.47 73.97 146.49 285.14 $3,500.00 $997,990.00 (wetland credits)

Stream Credits* 0.00 6198.40 6671.60 5855.20 18725.20 $75.00 $1,404,390.00 (stream credits)

$102,235.00 $589,025.00 $759,265.00 $951,855.00 Project Total Mitigation Estimate $2,402,380.00

GDOT US 1 Reconstruction Waters of the U.S. Mitigation Cost Estimates

* Required number of credits is a preliminary estimate based on worst case scenario impacts derived from preliminary design plans.  No Avoidance/Minimization measures have been explored.  Costs per 
credit are estimates based on an average of existing mitigation banks within the primary service area of the project.  Actual mitigation credit requirements and associated costs will vary depending on 
further design changes, refinement of impact assessments, and actual credit costs at the time of permitting.



 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
__________ 

INTERDEPARTMENT CORRESPONDENCE 
 

 

FROM:        Dallory Rozier, District Utilities Manager   
 
TO:         Michelle Wright, Project Manager 
 
 
SUBJECT:  UPDATED PRELIMINARY UTILITY COST ESTIMATE                                                                             

 
A review of utilities located on the above referenced project has been conducted without a design 
concept. Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost. 

 
Utility Owner Reimbursable Non- Reimbursable Estimate Based on 

Altamaha EMC   $1,696,981.00 $0.00      
Alma Telephone Co. $0.00 $0.00    
Uniti Fiber $0.00 $22,557.00    
Systems & Solutions $90,592.00 $295,606.00    
AT&T $147,916.00 $504,443.00  
 $0.00 $0.00    
 $0.00 $0.00    
   $0.00 $0.00  
         $0.00 $0.00    
                                          Total  0.00% $1,935,489.00   $822,606.00  
Department Responsibility 100.0% $1,935,489.00 $   0.00  
Local Sponsor Responsibility   0.00% $0.00 $   0.00 PFA Dated N/A with N/A 

         
** Indicates Potential Utility Aid Request from Local Gov’t                  
 

Estimate is based on the best available information at the current stage, unforeseen prior rights 
information may be provided by the Utility Company at a later date that could cause some non-
reimbursable costs to shift to the reimbursable cost column. 

 
If additional information is needed, please contact Becky Simmons at 912-530-4399. 

                                                                                                                                                                                                
cc:  Patrick Allen, P.E., State Utilities Manager 

        Kerry Gore, Assistant State Utilities Administrator 
      Yulonda Pride-Foster, Utilities Preconstruction Manager 
      Stevonn Dilligard, Utilities Preconstruction Specialist 
      Tonia Hinton, Utilities Preconstruction Specialist 
      Vahid Munshi, Management Specialist        

FILE: PI 522180-, Toombs Co. 
SR 4/US 1 fm SR 56 to SR 29; Inc Clvt @ 
Open Creek - TIA     

                                                   OFFICE:  District 5, Utilities 
 

                                              DATE:  January 25, 2018 


























